
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

May 3, 2007

KENDALL DEAN

5:30 p.m.

BOARD MINUTES

Present:  David Chamberland, Paul Vadenais, Jane Biron, Scott

Majeau, Stephen Lindberg, Edward Yazbak.  Absent:  John Perry and

Paul Nordstrom.

Others Present:  John Lahar, Robert Lowe, Christine Bonas, Ron

Fargnoli, Charles Roberts, Mathew Snethen, Steve Maceroni, and Jill

Gemma.

This meeting was called to order at 5:38 p.m.  Following Roll Call by

Jane Biron the minutes of the April 26, 2007 meeting were reviewed. 

Motion to approve the minutes with corrections was made by Edward

Yazbak and seconded by Stephen Lindberg.  The committee

unanimously approved the motion.

Edward Yazbak motioned that the board inform the Finance Director,



Town Administrator, School Committee, Town Council and Planning

Board to the fact that the high school’s septic system has a life

expectancy of 10-12 years.  Stephen Lindberg seconded the motion. 

The committee unanimously approved the motion.

Payment of invoice # 9 submitted by Gilbane for Construction

Management services in the amount of $231,273.95 for the period

through April 30, 2007.  Motion to approve payment of this invoice

was made by David Chamberland and seconded by Scott Majeau. 

The committee unanimously approved the motion except Stephen

Lindberg abstained.

New Business

Steve Maceroni described the various options regarding the bond

issuance for the construction project and the note issuance for the

construction period.  Projection sheets were supplied for discussion

purposes only.

Option #1 The note issuance at a rate of 3.80% and the bond at a rate

of 4.74%.  To begin at the completion of the job 6/30/08.

Option #2 Most cost effective.  Must be certified by 1/30/08 or there

would be no State Aid.  The total would be $32,926,418.  

Option #3 To borrow 3M in first year would result in the highest cost



of all options.

Option #4 Has a coupon built in to spread out over two years.

All four options are acceptable and the cost was predicated one year

ago.  Option #1 was the first plan looked at and used by most

communities.  Discussion followed concerning the notes.  Paul

Vadenais felt it was the administration’s responsibility to decide on

an option.  The project must keep going with enough money available

without borrowing.  David Chamberland proposed not to make a

recommendation; let the administration decide.  Edward Yazbak

asked if the Town had enough information at this time and Jill

Gemma felt it did.  Paul Vadenais preferred Option #1 since the tax

increase would be made over a two year period and not all at once.

Gilbane Report

Well Status – David DeQuattro is waiting to meet with the Department

of Health regarding the variance of the location of the well.  There is a

proposal to abort the neighbor’s open well and drill that person a new

400’ well.  Paul Vadenais has tried to call three times with no answer. 

David Chamberland asked if the board must act on this matter tonight

and Ron Fargnoli said no.  Edward Yazbak questioned the cost of

drilling the well for the neighbor (Nevadonski).  Ron Fargnoli will get



another proposal for the cost and check out the discrepancies in the

proposal.

Charlie Roberts reviewed the beginning of the project.  Asphalt has

been removed from the lower parking lot.  Footprints will start on

Wednesday.  The fire drill held on Monday at the high school was

supervised and approved by the fire department.  All trees near the

new basketball court and parking lot were removed.  (The memorial

tree can be moved at this time.)  On Monday all trees in the front of

the high school will be removed.  The trees have been marked green

to stay and orange to cut.  Fleet Company will work every Saturday

during the summer.  The basketball court will be done by June 19,

2007.  By May 27th, the court will be paved and a binder coat will be

on the parking lot.  The lights from the old court will be used on the

new one.  National Grid will be contacted to supply power to that

area.  At the start of summer the front of the high school will be

tackled and at the same time the leach field will be built and seeded

either late summer or fall.  The shell of the new building should be

completed by late fall. 

Security System – Ron Fargnoli mention that the middle school

security system was included in the GMP and will be funded by the

Design/Builders’ contingency.  David Chamberland motioned to

accept the recommendation by Gilbane to award the contract for the

security system to Dane Tech in the amount of $65,240.82.  Edward

Yazbak seconded the motion.  The committee unanimously approved



the motion except Stephen Lindberg abstained. 

Invoice #8 on the Town Council agenda will be tabled.

Builder’s Risk Policy with Beacon Mutual for the insurance of the

boilers and machinery with a $10,000 deductible.  Gilbane asked for

approval to negotiate funding with the Owner’s cost of $48,000.  The

board asked Ron Fargonli to contact the Trust, the town’s insurer, for

a price.  Edward Yazbak motioned to approve Gilbane negotiate for a

Builder’s Risk Policy in the amount of $48,000.  Jane Biron seconded

the motion.  The committee unanimously approved the motion.

Alternates – Discussion followed on the following items:

#1.  Concrete walks in lieu of bituminous walks – A decision must be

made by March, 2008.

#2.  Concrete ramp at bus turnaround – Included within the GMP.

#3.  Football field – A decision needed to be made tonight was

recommended by Gilbane.  Infiltration system will be under the

basketball court.  Fleet will grade a large parking lot near the court,

but a binder coat only will be placed on a portion of it unless the

football field and track is a go.  If the alternate be accepted later the

infiltration system would be placed under two fields.  David

Chamberland was not willing to vote on this alternate tonight. 



Edward Yazbak felt both co-chairmen should meet with the Town

Council.  Would the Town Council be willing to pay for the football

field with the 3M bond.  This meeting should include the

Superintendent and the Director of Maintenance.  Stephen Lindberg

felt time is critical and the full board should meet with two Town

Council members.  All material should be brought together within two

months.  Edward Yazbak felt all were in agreement, but it could not be

done under the 30M bond.  It would include new bleachers, lighting,

new track and a turf-field.

David Chamberland asked that School Committee be on board.  All

information will be received within one month or sooner.  Mr.

Lindberg will work with Charlie Roberts on this to get the numbers.

#4.  Baseball Field – A decision is needed by June, 2007 whether to

seed or use sod.  The electrical is designed so that if lights are not

installed now everything will be in place for the future installation.

#5. A and B. Gym Flooring – Stephen Lindberg was concerned about

the quality of resilient athletic flooring.  He would prefer to see wood

installed.  Also, he asked if air conditioning was really necessary

when installing a wood floor.  Mathew Snethen felt air conditioning

was preferred but a dehumidifying system would be recommended. 

David Chamberland asked for a qualification.  Ron Fargnoli said the

company was holding to the 90 day price.



#6,7A, 7B, 7C – Flooring -  Ron Fargnoli said Riggieri will also hold

the price for 90 days.

#8   Building-integrated Photovoltaic Panels - This might be 100%

grant funded.  Stephen Lindberg will not support this is it is not

funded by the state.  Paul Vadenais agreed.  David Chamberland

would like to wait two weeks on this decision in order to speak to

Steve Hughes.

#9 – Radon Mitigation System included in the GMP.

#10  Speech Amplification – Hold to the original contract.  Stephen

Lindberg will check with Eric Butash first.

#11.  Pecast curbs – This would be nicer looking and better than full

depth extruded curbs.  Edward Yazbak motioned to upgrade to

Precast Curbs as recommended by Gilbane.  David Chamberland

seconded the motion.  He felt the precast would look good and Scott

Majeau and Edward Yazbak agreed.  Jane Biron felt if money could be

saved here it would be better spent on a wood floor in the gym.  The

committee unanimously approved the motion with Stephen Lindberg

abstaining.  This will be considered a change order.

#13  Delete Acid Waste & Vent System – Edward Yazbak motioned to

delete the Acid Waste and Vent System to Gilbane.  Scott Majeau

seconded.  The committee unanimously approved the motion.



#15  Well Piping – Edward Yazbak made motion to reject this alternate

and have Gilbane delete it.  Scott Majeau seconded this motion.  The

committee unanimously approved the motion.

#16.  High School and Elementary Security System -  Action will take

from 12 to 13 weeks to begin this work if approved tonight.  The

previous school bond will be used to fund this work.  Edward Yazbak

motioned to approve the security system for both the high school and

elementary school with the 99 bond.  David Chamberland seconded

the motion.  Paul Vadenais felt this was an immediate necessity for

security at the high school.  Funding will be from the 99 bond in the

amount of $332,287.  While the high school needs new outside doors

and security system the elementary school needs only the security

system.  Stephen Lindberg suggested that Gilbane attend the next

Town Council meeting to answer any questions which might arise

regarding this alternate.  Stephen Lindberg asked what the CM fee

was for.  Ron Fargnoli explained it was a construction management

fee for general conditions, staffing, coordinating work, and managing

the work.  It represents a 5% profit.  The architectural/engineering

design fee was funded out of another source.  The committee

unanimously approved the motion.

#17 HVAC  The shop drawings might be to far ahead to install if this is

not approved by June 7, 2007.



A contract has been drawn up for Gilbane’s use of the former

school/superintendent’s office located on the site.

David Chamberland motioned to adjourn.  The meeting adjourned at

7:50 p.m.

The next meeting will be on June 7, 2007.


